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Effort 
 

 

Description 
 

Status 

General 

Investigation 

(GI) 

Participate in an effort to study and develop 

projects for ecosystem restoration and flood 

reduction throughout the Chehalis basin. 

The Flood Authority met with the Chehalis Basin Partnership 

on October 7 to discuss the General Investigation.  The 

Authority will discuss next steps on October 21. 

Flood Plan Revise the draft Flood Plan, share with the public, 

and move toward adoption/approval. 

The Authority approved the Flood Plan on June 17 and sent a 

letter to member jurisdictions recommending they adopt the 

plan. 

Flood District 

Formation 

Move toward formation of a permanent 

governance and finance structure. 

At the last special Flood Authority meeting, FCS Group led a 

discussion on potential flood district legislation.  The next 

special meeting will be held the morning of October 21. 

Public 

Involvement 

Conduct outreach to Flood Authority stakeholders.  The Corps of Engineers held public meetings in late 

September.  FCS Group is held public meetings on flood 

district formation in Rochester on Oct. 14 and Montesano on 

Oct. 18.  They will hold a meeting in Centralia on Oct. 28. 

Upstream 

Storage Phase 

2B 

Fund Lewis County PUD evaluation of water 

storage facilities on the upper Chehalis River. 

Phase 2B is proceeding via Lewis County PUD and the report 

is expected to be complete in late October.  EES will report to 

the Flood Authority at the November meeting. 

Early Warning 

Program 

Design and implement a system to warn citizens in 

advance of an anticipated flood event. 

WEST Consulting’s design and implementation phase was 

approved May 20.  An update on the program will be 

provided at the Oct. 21 Flood Authority meeting. 

Fisheries Study Conduct a study of the effect of possible retention 

structures and other flood control measures on fish 

in the basin. 

Anchor QEA has been hired to conduct the fish study and 

have started work.  An update on the study will be provided at 

the Oct. 21 Flood Authority meeting. 

Peer Review Conduct an independent peer review of completed 

geotechnical and hydrological studies of possible 

upper basin retention structures. 

The peer review is complete and available on the Authority’s 

web site. 

 


